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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Waikakalaua Ammunition Storage Tunnels (WAST), the executing agencies, regulatory agencies, and the public, an 
IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all major Army installation 
cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

bgs

CERCLA

CTT

DD

DERP

DMM

DoD

EOD

FRA

FS

FY

HDOH

HRR

IAP

IMCOM

IRA

K

LTM

LUC

MC

MD

MEC

MMRP

MR

MRS

MRSPP

N/A

NCP

NFA

NPL

PA

PBA

RA

RA(C)

RAB

RAC

RC

RD

RI

RIP

ROD

SI

TAPP

TD

Army Environmental Database- Restoration

below ground surface

Comprehensive Environmental Response, Compensation, and Liability Act

Closed, Transferring, and Transferred

Decision Document

Defense Environmental Restoration Program

Discarded Military Munitions

Department of Defense

Explosive Ordnance Disposal

Final Remedial Action

Feasibility Study

Fiscal Year

Hawaii Department of Health

Historical Records Review 

Installation Action Plan

Installation Management Command

Interim Remedial Action

thousand

Long-Term Management

Land Use Control

Munitions Constituents

Munitions Debris

Muntions and Explosives of Concern

Military Munitions Response Program

Munitions Response

Munitions Response Site

Munitions Response Site Prioritization Protocol

Not Applicable

National Contingency Plan

No Further Action

National Priorities List

Preliminary Assessment

Performance-Based Acquisition

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Risk Assessment Code

Response Complete

Remedial Design

Remedial Investigation

Remedy-in-Place

Record of Decision

Site Inspection

Technical Assistance for Public Participation

Transferred
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Acronyms

TPP

TRC

USAEC

USC

USEPA

UXO

WAST

Wheeler

Technical Project Planning

Technical Review Committee

US Army Environmental Command

US Code

US Environmental Protection Agency 

Unexploded Ordnance

Waikakalaua Ammunition Storage Tunnel

Wheeler Army Airfield
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Installation Information
Installation Locale

Installation Mission
Mission is to train, equip, and sustain Army forces in the Pacific Theater.  Waikakalaua consisted of 52 tunnels built into the 
hillside and used for ammunition storage. The mission of Waikakalaua was to provide ammunition storage for the Army during and
after World War II. Ordnance storage tunnels and underground fuel storage tanks are reported to have been constructed between 
1942 and 1945, and the installation was active until the 1950s. Since then it has remained inactive and undeveloped. Agricultural 
activity occurs on private property within a portion of the Storage Tunnel 24A transferred (TD) munitions response site (MRS).

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
WAIKAKALAUA AMMO STORAGE TUNNELS is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

MMRP

Primary Contaminants of Concern: Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Soil

WAST is located in central Oahu, immediately south of Wheeler Army Airfield (Wheeler) and southwest of the town of Mililani. The
installation lies within Waikele Gulch, along Waikele Stream. Initially, Waikakalaua was comprised of 315.16 acres; however, the 
northernmost portion of the installation was transferred to Wheeler, and a small portion was subsequently transferred to a private 
golf course. The installation is now comprised of 176 acres.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

176
Mililani

Honolulu
Hawaii

Affected Media of Concern:

State

US Army Environmental Command (USAEC)

State of Hawaii Department of Health (HDOH)
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5-Year / Periodic Review Summary

Planned
Status

202102
Start Date

202106
End Date

2021
End FY

DD WAST 24A (TD) MRS WAST-002-R-01
DD WAST 24A MRS WAST-001-R-01

Associated ROD/DD Name
WAST-002-R-01
WAST-001-R-01

Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details
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Land Use Control (LUC) Summary

Site(s): WAST-001-R-01

LUC Title: LUC

ROD/DD Title:DD WAST 24A MRS WAST-001-R-01

Location of LUC

WAST-001-R-01 (former tunnel area)

Types of Engineering Controls: Markers

Types of Institutional Controls: Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on land use

Date in Place: 201606

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 201511

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Restrict land use - No residential use

Contaminants: Unexploded Ordnance(UXO)
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
MMRP

Prior Year Progress: RA will be completed in FY16.

Future Plan of Action: Long-term management (LTM) will begin at WAST-001-R-01 and WAST-002-R-01.

A preliminary assessment (PA), the final closed, transferring, and transferred (CTT) inventory report, was completed for the 
WAST site in October 2002 as part of the Military Munitions Response Program (MMRP). A site inspection (SI) was completed in 
fiscal year (FY) 2008 and a remedial investigation (RI) was contracted in 2008. The RI was submitted in FY2012. 
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WAIKAKALAUA AMMO STORAGE TUNNELS

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

7/5

Installation Site Types with Future and/or Underway Phases
2 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Soil

200204

204706

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(WAST-001-R-01, WAST-002-R-01)

201706/201706Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

Feasibility study (FS) is underway. Please refer to the site-specific cleanup/exit strategies for future anticipated actions at the 
MRSs.

Cleanup Exit Strategy

The Department of Defense (DoD) established the MMRP under the Defense Environmental Restoration Program (DERP) to 
address DoD sites with MEC, including unexploded ordnance (UXO), discarded military munitions (DMM), and MCs. The US 
Army's inventory of CTT military ranges and sites identified two sites eligible for action under the MMRP. The MMRP-eligible 
sites include other than operational ranges where UXO, DMM and MC are known or suspected. Properties classified as 
operational ranges are not eligible. Therefore, they are excluded from the MMRP.

The MMRP started in the early 2000s as a result of key drivers such as processes outlined in the National Contingency Plan 
(NCP) NCP - 40 CFR 300, as authorized by the Comprehensive Environmental Response, Compensation and Liability Act of 
1980 (CERCLA), 42 US Code (USC) 9605, as amended by the Superfund Amendments and Reauthorization Act of 1986, Pub. 
L. 99-499. The process began with three phases of range inventories. Phase I consisted of installations completing an initial 
data call. The USAEC managed the implementation of Phases II and III of the MMRP inventory. The Phase II inventory dealt with
operational range considerations. Phase III involved the CTT range inventory conducted in 2002. The PA included extensive site 
mapping, data collection for upload to the AEDB-R, the conduct of an assessment on explosives safety risk using the risk 
assessment code (RAC) methodology, and the determination of which sites on the inventory qualified for the MMRP.

In October 2002, a PA (final CTT inventory report) was completed for WAST. Two MMRP sites were identified at the installation: 
a closed munitions site (Storage Tunnel 24A) and an off-installation munitions site [Storage Tunnel 24A (TD)].

An SI was conducted for both MRSs; the work began as early as FY07. The SI was completed in two phases. The historical 
records review (HRR) was the initial step in the MMRP SI process. In January 2007, the final HRR was submitted to the 
Waikakalaua stakeholders. The primary goal of the HRR was to perform a records search to document historical and other 
known information for the MRS at WAST in order to supplement the information developed during the range inventory and to 
support the technical project planning (TPP) process. The information presented in the HRR helped to facilitate decision-making 
processes to determine the next steps to be taken in the SI process for the MRSs at Waikakalaua. The SI field activities were 
conducted at the above mentioned sites at WAST in April and May 2007. Field activities included visual surveys, geophysical 
surveys, and surface soil sampling. In addition, two follow-on field efforts were conducted to build a fence and install warning 
signs around a portion of the site in December 2007, and to conduct additional visual surveys in June 2008. The SI, which was 
completed in September 2008, recommended further investigations for MEC and MC at both sites.

A performance-based acquisition (PBA) contract was awarded in FY2008 to perform an RI at both the closed munitions sites 
(Storage Tunnel 24A) and an off-installation munitions site [Storage Tunnel 24A (TD)] for further investigation of MEC and MC at
the sites. The RI was finalized in FY12.

Also in FY12, site WAST-001-R-01 was split into two sites (WAST-001-R-01 and WAST-001-R-02). WAST-002-R-01 also 
was split into two sites (WAST-002-R-01 and -02). Each of the new sites comprises the portion of the original site that has no 
contamination above action levels. Since there are no known or suspected hazards associated with WAST-001-R-02 and 
WAST-002-R-02, these sites have been recommended for no further action (NFA).  In July 2012, a contract was awarded to 
bring both WAST-001-R-02 and WAST-002-R-02 to RC.  An RI addendum was completed in February 2014.
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2002

2007

2008

2009

2010

2013

2014

2015

Final CTT Inventory Report 

Final Historical Records Review

Final Site Inspection Work Plan for Fort Shafter, Makua 
MR, Schofield Barracks, Wheeler Army Airfield, and 
Waikakalaua Ammo Storage Tunnels

Final SI Report

Work Plan, Remedial Investigation, Waikakalaua 
Ammunition Storage Tunnel 24A (WAST-001-R-01) 
and Waikakalaua Ammunition Storage Tunnel 24A (TD)
(WAST-002-R-01), Oahu, Hawaii

Community Involvement Plan, Remedial Investigation, 
Waikakalaua Ammunition Storage Tunnel 24A (WAST-
001-R-01) and Waikakalaua Ammunition Storage 
Tunnel 24A (TD) (WAST-002-R-01), Oahu, Hawaii

Proposed Plans for Waikakalaua Ammunition Storage 
Tunnel 24A (WAST-001-R-02) and Waikakalaua 
Ammunition Storage Tunnel 24A (TD) (WAST-002-R-
02), Oahu, Hawaii
Final Remedial Investigation Addendum Work Plan, 
Hawaii Garrison Military Munitions Response Program, 
Waikakalaua Ammunition Storage Tunnels (WAST-
001-R-01 and WAST-002-R-01) Oahu, Hawaii
Final Decision Document, NFA Portion of Waikakalaua 
Ammunition Storage Tunnel 24A (TD), WAST-002-R-
02, Oahu, Hawaii
Final Decision Document, NFA Portion of Waikakalaua 
Ammunition Storage Tunnel 24A, WAST-001-R-02, 
Oahu, Hawaii

Final Remedial Investigation Addendum Report, Hawaii 
Garrison Military Munitions Response Program, 
Waikakalaua Ammunition Storage Tunnels (WAST-
001-R-01 and WAST-002-R-01), Oahu, Hawaii

Final Focused Feasibility Study WAST-001-R-01 and 
WAST-002-R-01

TechLaw

TLI Solutions, Inc.

TLI Solutions, Inc.

TLI Solutions, Inc.

Shaw Environmental, Inc.

Shaw Environmental, Inc

Weston Solutions, Inc.

Weston Solutions, Inc.

Weston Solutions, Inc.

Weston Solutions, Inc.

Weston Solutions, Inc.

Weston Solutions

OCT-2002

JAN-2007

MAR-2007

SEP-2008

SEP-2009

MAR-2010

JAN-2013

APR-2013

MAY-2013

MAY-2013

FEB-2014

MAR-2015

 Previous StudiesMMRP

Title Author Date
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WAIKAKALAUA AMMO STORAGE TUNNELS

Military Munitions Response Program

Site Descriptions
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Site ID: WAST-001-R-01
Site Name: STORAGE TUNNEL 24A

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200204........
200604........
200809........
201201........
201201........
201709........

200305
200809
201402
201510
201706
204706

RIP Date: N/A

RC Date: 201706

WAST consisted of 52 tunnels that were built into the hillside to provide ammunition storage for the Army during and after World 
War II. The site was located at the southern end of the WAST and adjacent to Wheeler and was used to store anti-tank and rifle 
fragmentation grenades. According to Army-Navy Explosives Safety Board Abstract Number 28, tunnel #24A exploded in 1946 
blowing large pieces of the concrete baffle out of the tunnel and across the gulch with such force that it destroyed a railroad track 
300 feet away and caused a 20-foot depression to form above the tunnel. An arc plus/minus 10 degrees from the center of the 
tunnel entry, at a distance of 1,800 feet from the front of the tunnel, was developed based upon standards for the type and amount
of munitions stored, the storage facility involved, and equations yielding the fragmentation distance taken from the DoD 
Ammunition and Explosives Safety Standard Manual, 1993. The size of the site has been estimated at 23.82 acres. Most of the 
impacted area lies outside of the installation boundary. The nearest surface water, Waikele stream, flows through the site and 
groundwater is approximately 275 feet below ground surface (bgs).

An SI was completed in 2008. During the SI, the MEC items such as M9A1 rifle grenade warheads and 0.30 caliber blank rounds, 
and munitions debris (MD) items including fragments of additional M9A1 rifle grenades were identified along the gulch wall 
opposite the former tunnel entrance. Although the MEC and MD items were found within the Storage Tunnel 24A (TD) MRS, it is 
assumed that MEC and MD are potentially located in the near proximity of the site. All of the MEC items recovered were 
destroyed by explosive ordnance disposal (EOD) personnel. Two M9A1 rifle grenades were also discovered and destroyed during
EOD operations performed at the site on May 1, 2007. No MEC or MD was observed during visual surveys conducted near the 
lower elevations of the eastern gulch wall and above and surrounding the tunnel entrance.

An additional visual survey of the streambed of Waikele Stream located to the south of the MRS was conducted in June 2008. 
Three additional MEC and one MD item were identified on Army property. The items were all complete or fragments of M9A1 rifle 
grenades. The SI soil analytical results indicated metals were detected below US Environmental Protection Agency (USEPA) 
Region IX preliminary remediation goals (PRG) with the exception of manganese. Four of the ten samples collected from this site 
had concentrations of manganese ranging from 1,770 milligrams (mg)/kilograms (kg) to 4,000 mg/kg, which exceeded the USEPA 
Region IX PRG of 1,760 mg/kg. No explosive residues were detected in any of the samples collected from the site. The SI 
recommended the site be further investigated for MEC and MC. Moreover, a fence and warning signs were installed around the 
area where MEC was detected during the SI. 

An RI was contracted in 2008 and the final RI report was completed in November 2011. The RI recommended a portion of the site
to continue with the CERCLA process which includes FS, PP, decision document (DD), RD, remedial action (construction) 
[RA(C)], and LTM. All phases except for LTM were funded in FY2012. The other portion of the site (southern portion of the RI 
boundary near the beginning of Navy property) was recommended to be NFA. This NFA portion has been split out to a separate 
MRS (WAST-001-R-02).

The DD was signed in Oct 2015 and documented the selected final remedy decision which was MEC removal and land use 
controls (LUC) documenting the potential explosive hazard remaining on-site and associated land use limitations. The RA is 
anticipated to be concluded in FY16. Following the RA, LTM will be required at this site. 

MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID: WAST-001-R-01
Site Name: STORAGE TUNNEL 24A

CLEANUP/EXIT STRATEGY
An RA is underway, and the site is expected to undergo an LTM phase. MC is not expected to be present at levels requiring RA.
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Site ID: WAST-002-R-01
Site Name: STORAGE TUNNEL 24A (TD)

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200204........
200604........
200809........
201201........
201201........
201706........

200305
200809
201402
201510
201706
204706

RIP Date: N/A

RC Date: 201706

This site was a concern because munitions may have been deposited outside of and downstream of an explosion which occurred 
in the tunnel in 1946. The site is comprised of non-Army-owned land to the east, west, and south of the exploded tunnel. Due to 
the force of the explosion and its dispersion radius, munitions may have migrated into the surrounding areas within the proximity 
of the explosion. The site, which is estimated at 165.82 acres, encompasses three parcels:

- One parcel extends to the west of the WAST boundary which represent the main blast area,
- A second parcel extends to the east which is behind the tunnel entrance, and 
- A third parcel is Navy-owned property south of the site within the Waikele Stream floodplain.

The site is composed of the impacted areas from this explosion, including the gulch wall opposite, the agricultural lands above on 
both sides of the tunnel, and the affected stream bed which is not on Army property. The nearest surface water, Waikele stream, 
flows through the site and groundwater is approximately 275 feet bgs.

An SI was completed in 2008. During the SI, the MEC items such as M9A1 rifle grenade warheads and 0.30 caliber blank rounds, 
and MD items including fragments of additional M9A1 rifle grenades were identified along the gulch wall opposite the former 
tunnel entrance.

Additional visual surveys were conducted within the streambed of Waikele Stream in June 2008 on property owned by the Navy 
that is south of the WAST. No MEC or MD items were observed within the Navy property; however, the stakeholders have 
determined that the area within the bed of Waikele Stream requires additional investigation.

The SI soil analytical results indicated that arsenic and manganese were detected in a concentration that exceeded its respective 
environmental action levels. In additional, explosive residues were detected in samples and are below screening levels. The SI 
recommended the site be further investigated for MEC and MC. Due to the presence of MEC items on the property that is owned 
by Robinson Kunia Land, LLC and leased by Waikele Farms, the area where MEC was found was fenced and warning signs were
instituted as part of the SI to prevent civilians from being exposed to additional MEC items.

An RI was contracted in 2008 and the final RI report was completed in November 2011. The RI recommended a portion of the site
to continue with the CERCLA process. All phases were funded in FY12. The other portion of the site was recommended for NFA. 
This NFA portion was split out to a separate MRS (WAST-002-R-02).

The DD was signed in October 2015.  The selected final remedy decision for WAST 24A (TD) is munitions and explosives of 
concern removal and LUCs documenting the potential explosive hazard remaining on-site and associated land use limitations. 
Based on inaccessible terrain in portions of the MRS and the current and anticipated future land use of the MRS, the potential 
explosive hazard will best be managed through LTM following selected removal in accessible areas, to ensure protectiveness of 
human health, safety, and the environment. The RA is anticipated to be completed in FY16.  Following completion of the RA, LTM 
will be required at the site. 

MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID: WAST-002-R-01
Site Name: STORAGE TUNNEL 24A (TD)

CLEANUP/EXIT STRATEGY
An RA is underway, and the site is expected to undergo the and LTM phase. It is anticipated that MC is not expected to be present
at levels requiring RA.
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Site ID Site Name NFA Date Documentation
PBA@MR 
WAIKAKA
WAST-001-R-
02

WAST-001-R-
03
WAST-002-R-
02

WAST-002-R-
03

PBA@MMRP Waikakalaua

NFA portion of WAST 24A 

WAST 24A NFA East

NFA portion of WAST 24A (TD)

WAST 24A (TD) NFA West Plateau

200809

201309

201512

201309

201512

Fully funded in FY08

Final Decision Document, NFA Portion of 
Waikakalaua Ammunition Storage Tunnel 
24A, Oahu, Hawaii (May 2013, Weston 
Solutions, Inc.)

Final Decision Document, NFA Portion of 
Waikakalaua Ammunition Storage 
Tunnels 24A (TD), Oahu, Hawaii (May 
2013, Weston Solutions, Inc.)

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200204

2003

2008

2013

2014

PA

SI

RI/FS

RI/FS

RI/FS

(PBA@MR WAIKAKA - PBA@MMRP Waikakalaua, WAST-001-R-01 - STORAGE TUNNEL 24A, WAST-001-
R-02 - NFA portion of WAST 24A , WAST-001-R-03 - WAST 24A NFA East, WAST-002-R-01 - STORAGE 
TUNNEL 24A (TD), WAST-002-R-02 - NFA portion of WAST 24A (TD), WAST-002-R-03 - WAST 24A (TD) 
NFA West Plateau)

(WAST-001-R-01 - STORAGE TUNNEL 24A, WAST-001-R-02 - NFA portion of WAST 24A , WAST-001-R-
03 - WAST 24A NFA East, WAST-002-R-01 - STORAGE TUNNEL 24A (TD), WAST-002-R-02 - NFA portion
of WAST 24A (TD), WAST-002-R-03 - WAST 24A (TD) NFA West Plateau)
(PBA@MR WAIKAKA - PBA@MMRP Waikakalaua)

(WAST-001-R-02 - NFA portion of WAST 24A , WAST-002-R-02 - NFA portion of WAST 24A (TD))

(WAST-001-R-01 - STORAGE TUNNEL 24A, WAST-002-R-01 - STORAGE TUNNEL 24A (TD))

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
WAST-002-R-01

WAST-001-R-01

Future ROD for MMRP sites

Future ROD for MMRP sites

20160630

20160630

Schedule for Next Five-Year Review: 2021

204706Estimated Completion Date of MMRP at Installation (including LTM phase):

STORAGE TUNNEL 24A (TD)

STORAGE TUNNEL 24A

Site Name

Final RA(C) Completion Date: 201706

Past Phase Completion Milestones

Additional Past Phase Completion Milestones

PA - 200305
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WAIKAKALAUA AMMO STORAGE TUNNELS MMRP 
Schedule

RA(C)

LTM

RA(C)

LTM

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

1

0

1

1

WAST-001-R-
01

WAST-002-R-
01

STORAGE TUNNEL 24A

STORAGE TUNNEL 24A (TD)

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

Interest in a RAB was solicited in the Honolulu Star Advertiser from July 20 to August 19, 2015.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

Public interest was not sufficient to warrant the establishment of a RAB.

Interest in a RAB will be solicited again in FY17.

Potential TAPP: N/A

Additional Community Involvement Information  

A community involvement plan was developed. US Army Garrison-Hawaii solicited community interest in a RAB as part of 
the MMRP RI/FS process in FY15. The amount of interest received indicated no need for the establishment of a RAB.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201507Community Interest Solicited on:

Administrative Record is located at 

Directorate of Public Works (DPW)
948 Santos Dumont Ave, Bldg. 105
Wheeler AAF, Schofield Barracks, HI 96857-5013
(808)656-7470

Information Repository is located at 
Mililani Public Library
95-450 Makaimoimo Street
Mililani, Hawaii 96789
(808) 627-7470

Community Involvement Plan (Date Published): 201003
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